



OFFICE OF THE UNDER SECRETARY OF DEFENSE  
1100 DEFENSE PENTAGON  
WASHINGTON, DC 20301-1100

COMPTROLLER

ACTION MEMO

June 8, 2021

FOR: DEPUTY SECRETARY OF DEFENSE

FROM: Michael McCord, Under Secretary of Defense (Comptroller)/Chief Financial Officer

A handwritten signature in cursive script, likely of Michael McCord, is positioned to the right of the "FROM:" line.

SUBJECT: Plan for the Use of Funding from Projects Authorized Pursuant to Sections 284 and 2808 of Title 10, U.S. Code

**PURPOSE:** Obtain your approval of the funding plan at **TAB A** in accordance with Presidential Proclamation 10142.

**BLUF:** The proposed funding plan meets the President's direction to develop a plan for redirecting funding related to barrier construction at the southern border by using \$2.2 billion of unobligated military construction (MILCON) funds that were previously made available for 11 border barrier projects authorized pursuant to Section 2808 of Title 10, U.S. Code, to fund 66 previously deferred MILCON projects. This amount includes \$0.1 billion for a Navy project in Washington State that was deferred to make funds available for Section 2808 construction, but, pursuant to a court order that is on appeal, the funds were released to the Navy.

The Department has no mechanism to recapture funds made available for border barrier projects under 10 U.S.C. 284. The funds were reprogrammed into the Drug Interdiction and Counter-Drug Activities, Defense, account and then transferred to the Operation and Maintenance, Army, appropriation through an Internal Reprogramming action. Those funds have expired, and they are not available for new obligations or transfer back to the original source accounts (e.g., National Guard and Reserve Equipment Account (NGREA), other multi-year congressional adds).

**BACKGROUND:**

- On January 20, 2021, President Biden terminated the national emergency initially declared in Proclamation 9844, and directed that authorities invoked in that Proclamation no longer be used to construct a wall at the southern border (**TAB B**).
  - Proclamation 10142 directed an immediate pause in construction projects and obligation of funds related to border barrier construction and called for various assessments regarding the legality of funding, contracting methods, and consequences of ceasing construction.
  - The Proclamation also directed the Secretary of Defense and the Secretary of Homeland Security to develop a plan for redirecting funding and repurposing contracts, in coordination with the heads of other Executive departments and agencies, and in consultation with the Assistant to the President for National Security Affairs. The President required that this plan be developed within 60 days from the date of the Proclamation.

CUI

- On January 23, 2021, the then-Deputy Secretary of Defense issued more detailed guidance for moving forward in developing the plan (**TAB C**).
- On April 30, 2021, you directed cancellation of all projects authorized pursuant to Sections 284 and 2808 of Title 10, U.S. Code, and issued additional direction regarding the release of unobligated military construction funding (**TAB D**).
- Amounts from 123 military construction projects (including 6 previously canceled projects and 1 unauthorized project) plus planning and design, totaling \$3.6 billion, were identified to fund the 11 approved border barrier construction projects undertaken pursuant to Section 2808.
  - The U.S. Army Corps of Engineers (USACE) awarded contracts for 7 of the 11 approved projects, leaving 4 unawarded due to land acquisition challenges. Of the total \$3.6 billion made available, \$2.2 billion is currently unobligated.
  - This amount includes \$0.1 billion for a Navy project in Washington State that was deferred to make funds available for Section 2808 construction but, pursuant to a court order that is on appeal, the funds were released to the Navy with the requirement to notify the OUSD (Comptroller) 90 days prior to obligating the funds. The Navy has provided notice that it expects to obligate the funds in June 2021.

**DISCUSSION:**

- Subsequent to the publication of Proclamation 10142, DoD Components were asked to provide updated execution data for their MILCON projects that had been deferred to fund Section 2808 construction (i.e., 1-N prioritization, design status, and updated cost estimates).
  - Projects that were previously canceled for reasons not related to Section 2808 construction and planning and design funds were not considered for restoral.
- OUSD (Comptroller) has developed a plan, socialized with the Military Departments and Office of the Secretary of Defense stakeholders, to use the \$2.2 billion of available unobligated MILCON to restore funding for 66 projects in 11 States, 3 territories, and 16 countries in FY 2021. Within the constraint of the amounts restored to any given account, each Component considered that Component's priorities, as well as design maturity and executability, when selecting projects to receive immediate funding (**TAB A**).
- All other previously deferred projects (**TAB E**) will be 1) considered for future funding; 2) funded or built by partner countries; or 3) cancelled due to changes in operational requirements. The FY 2022 President's Budget includes \$661 million for 16 such projects to be funded in accounts where insufficient unobligated balances existed.

**RECOMMENDATION:** Approve the funding plan at **TAB A** by signing below.

JUN 10 2021 Approve:  Disapprove: \_\_\_\_\_

**COORDINATION:** OGC, OMB at **TAB F**

Attachments:  
As stated


**TAB A - Projects to be Funded from Released Funds (FY 2021)**  
**Dollars in Thousands**

Location	State/Country Title	Component	Line Item Title	FY 2021 Restoral		
States	Alaska	MDA	Missile Field #1 Expansion	\$10,000		
	Florida	Air Force	Fire/Crash Rescue Station	\$25,800		
	Indiana	Air Guard	Construct Small Arms Range	\$9,417		
	Maryland	Army	Cantonment Area Roads	\$26,000		
	North Carolina	USMC	2nd Radio BN Complex, Phase 2 (INC)	\$25,650		
	South Carolina	USMC	Laurel Bay Fire Station Replacement	\$10,750		
	Texas	Air Force	Camp Bullis Dining Facility	\$22,000		
	Utah	Air Force	Composite Aircraft Antenna Calibration Fac	\$24,000		
	Virginia	Navy	Ships Maintenance Facility	\$26,120		
	Washington	Navy	Pier and Maintenance Facility <sup>3/</sup>	\$88,960		
	Wisconsin	Air Guard	Construct Small Arms Range	\$10,493		
	Unspecified	Army	Defense Access Roads <sup>2/</sup>	\$20,000		
States Total				\$299,190		
Territory	Guam	Air Force	APR - Munitions Storage Igloos, Ph 2	\$28,600		
			APR - SATCOM C4I Facility	\$13,800		
			PRTC Roads	\$2,500		
			Navy-Commercial Tie-In Hardening	\$37,180		
			Earth Covered Magazines	\$52,270		
		USMC	Machine Gun Range (INC)	\$50,000		
			Water Well Field	\$56,088		
			Puerto Rico	Army Guard	Aircraft Maintenance Hangar (AASF)	\$64,000
					Company Headquarters Bldg -Transient Training	\$47,000
					Dining Facility, Transient Training	\$13,000
	Maneuver Area Training Equipment Site	\$78,337				
	National Guard Readiness Center	\$50,000				
	Power Substation/Switching Station Building	\$35,000				
	Readiness Center	\$28,602				
	Vehicle Maintenance Shop	\$26,707				
	Virgin Islands	Army Guard			National Guard Vehicle Maintenance Shop Add/A	\$3,962
			Vehicle Maintenance Shop	\$21,436		
	Territory Total				\$608,482	
	Overseas	Bahrain Island	Navy	Electrical System Upgrade	\$53,360	
Fleet Maintenance Facility & TOC				\$26,340		
Bulgaria		Army	EDI: Ammunition Holding Area	\$5,200		
			Germany	Army	Hazardous Material Storage Building	\$2,900
Air Force		Mission Training Complex			\$30,800	
		37 AS Squadron Operations/AMU	\$15,400			
Upgrade Hardened Aircraft Shelters for F/A-22			\$1,800			
		DLA	EDI: Logistics Distribution Center Annex	\$46,000		
DoDEA			Robinson Barracks Elem. School Replacement	\$46,609		
		Spangdahlem Elementary School Replacement	\$79,141			
Greece			Navy	EDI: Marathi Logistics Support Center	\$6,200	
		Guantanamo Bay, Cuba		Army	OCO: Communications Facility	\$22,000
OCO: Detention Legal Office and Comms Ctr			\$11,800			
Working Dog Treatment Facility Replacement		\$9,761				
		Hungary	Air Force	ERI: Increase POL Storage Capacity	\$13,717	
Italy				Navy	EDI: P-8A Taxiway and Apron Upgrades	\$66,050
		Japan	DoDEA		Bechtel Elementary School	\$94,851
Kinnick High School Inc 1				\$40,000		
Pacific East District Superintendent's Office		\$20,106				
		Jordan	Air Force	Air Traffic Control Tower	\$18,901	
Munitions Storage Area				\$34,262		
Korea		Army	Command and Control Facility	\$21,000		
			Unmanned Aerial Vehicle Hangar	\$48,699		
Kwajalein		Army	Air Traffic Control Terminal	\$70,000		
			ERI: ECAOS Deployable Airbase System Storage	\$97,071		
Luxembourg		Air Force	EDI: Explosives & Ammo Load/Unload Apron	\$22,500		
			Romania	Army	EDI - Regional Munitions Storage Area	\$59,916
Slovakia		Air Force			ERI: Airfield Upgrades	\$17,346
			ERI: Airfield Upgrades	\$3,061		
ERI: Increase POL Storage Capacity		\$19,085				
		Spain	Navy	EDI: In-Transit Munitions Facility	\$9,960	
EDI: Joint Mobility Center				\$46,840		
EDI: Port Operations Facilities		\$21,590				
		EDI: Small Craft Berthing Facility	\$12,770			
United Kingdom			Air Force	EDI - Munitions Holding Area	\$26,977	
		Main Gate Complex		\$16,500		
Worldwide Unspecified		Air Force	TACMOR - Utilities and Infrastructure Support	\$120,917		
	Overseas Total				\$1,259,430	
Other 2808 Unobligated						
Balances <sup>3/</sup>		Army		\$12,088		
			Navy	\$13,018		
			Air Force	\$1,208		
			Army Guard	\$831		
			Air Guard	\$4,090		
			OSD	\$1,446		
Other 2808 Unobligated Balances Total				\$32,681		
Grand Total				\$2,199,783		

<sup>1/</sup> Although this project remains identified as a funding source for Section 2808 construction, funding for this project was previously released to the Navy pursuant to a court order that is on appeal.

<sup>2/</sup> To date, Congress has not authorized a location for this Defense Access Roads project.

<sup>3/</sup> After restoral of funding for projects at updated cost estimates in accordance with established procedures, any remaining 2808 unobligated balances will be returned to the relevant MILCON accounts.



Federal Register

Vol. 86, No. 16

Wednesday, January 27, 2021

## Presidential Documents

Title 3—

Proclamation 10142 of January 20, 2021

The President

### Termination of Emergency With Respect to the Southern Border of the United States and Redirection of Funds Diverted to Border Wall Construction

By the President of the United States of America

#### A Proclamation

Like every nation, the United States has a right and a duty to secure its borders and protect its people against threats. But building a massive wall that spans the entire southern border is not a serious policy solution. It is a waste of money that diverts attention from genuine threats to our homeland security. My Administration is committed to ensuring that the United States has a comprehensive and humane immigration system that operates consistently with our Nation's values. In furtherance of that commitment, I have determined that the declaration of a national emergency at our southern border in Proclamation 9844 of February 15, 2019 (Declaring a National Emergency Concerning the Southern Border of the United States), was unwarranted. It shall be the policy of my Administration that no more American taxpayer dollars be diverted to construct a border wall. I am also directing a careful review of all resources appropriated or redirected to construct a southern border wall.

NOW, THEREFORE, I, JOSEPH R. BIDEN JR., President of the United States of America, by the authority vested in me by the Constitution and the laws of the United States of America, including section 202 of the National Emergencies Act (50 U.S.C. 1601 *et seq.*), hereby declare that the national emergency declared by Proclamation 9844, and continued on February 13, 2020 (85 *Fed. Reg.* 8715), and January 15, 2021, is terminated and that the authorities invoked in that proclamation will no longer be used to construct a wall at southern border. I hereby further direct as follows:

**Section 1. *Pause in Construction and Obligation of Funds.*** (a) The Secretary of Defense and the Secretary of Homeland Security, in consultation with the Director of the Office of Management and Budget, shall direct the appropriate officials within their respective departments to:

(i) pause work on each construction project on the southern border wall, to the extent permitted by law, as soon as possible but in no case later than seven days from the date of this proclamation, to permit:

(A) assessment of the legality of the funding and contracting methods used to construct the wall;

(B) assessment of the administrative and contractual consequences of ceasing each wall construction project; and

(C) completion and implementation of the plan developed in accordance with section 2 of this proclamation;

(ii) pause immediately the obligation of funds related to construction of the southern border wall, to the extent permitted by law; and

(iii) compile detailed information on all southern border wall construction contracts, the completion status of each wall construction project, and the funds used for wall construction since February 15, 2019, including directly appropriated funds and funds drawn from the Treasury Forfeiture Fund (31 U.S.C. 9705(g)(4)(B)), the Department of Defense Drug Interdiction and Counter-Drug Activities account (10 U.S.C. 284), and the Department



of Defense Military Construction account (pursuant to the emergency authorities in 10 U.S.C. 2808(a) and 33 U.S.C. 2293(a)).

(b) The pause directed in subsection (a)(i) of this section shall apply to wall projects funded by redirected funds as well as wall projects funded by direct appropriations. The Secretary of Defense and the Secretary of Homeland Security may make an exception to the pause, however, for urgent measures needed to avert immediate physical dangers or where an exception is required to ensure that funds appropriated by the Congress fulfill their intended purpose.

**Sec. 2. *Plan for Redirecting Funding and Repurposing Contracts.*** The Secretary of Defense and the Secretary of Homeland Security, in coordination with the Secretary of the Treasury, the Attorney General, the Director of the Office of Management and Budget, and the heads of any other appropriate executive departments and agencies, and in consultation with the Assistant to the President for National Security Affairs, shall develop a plan for the redirection of funds concerning the southern border wall, as appropriate and consistent with applicable law. The process of developing the plan shall include consideration of terminating or repurposing contracts with private contractors engaged in wall construction, while providing for the expenditure of any funds that the Congress expressly appropriated for wall construction, consistent with their appropriated purpose. The plan shall be developed within 60 days from the date of this proclamation. After the plan is developed, the Secretary of Defense and the Secretary of Homeland Security shall take all appropriate steps to resume, modify, or terminate projects and to otherwise implement the plan.

**Sec. 3. *Definition.*** Consistent with Executive Order 13767 of January 25, 2017 (Border Security and Immigration Enforcement Improvements), for the purposes of this proclamation, “wall” means a contiguous, physical wall or other similarly secure, contiguous, and impassable physical barrier.

**Sec. 4. *General Provisions.*** (a) Nothing in this proclamation shall be construed to impair or otherwise affect:


(i) the authority granted by law to an executive department or agency, or the head thereof; or

(ii) the functions of the Director of the Office of Management and Budget relating to budgetary, administrative, or legislative proposals.

(b) This proclamation shall be implemented consistent with applicable law and subject to the availability of appropriations.

(c) This proclamation is not intended to, and does not, create any right or benefit, substantive or procedural, enforceable at law or in equity by any party against the United States, its departments, agencies, or entities, its officers, employees, or agents, or any other person.

IN WITNESS WHEREOF, I have hereunto set my hand this twentieth day of January, in the year of our Lord two thousand twenty-one, and of the Independence of the United States of America the two hundred and forty-fifth.

A handwritten signature in black ink, appearing to read "Joe Biden", is written over a horizontal line.



DEPUTY SECRETARY OF DEFENSE  
1010 DEFENSE PENTAGON  
WASHINGTON, DC 20301-1010

JAN 23 2021

MEMORANDUM FOR CHAIRMAN OF THE JOINT CHIEFS OF STAFF  
UNDER SECRETARY OF DEFENSE FOR POLICY  
UNDER SECRETARY OF DEFENSE (COMPTROLLER)/CHIEF  
FINANCIAL OFFICER OF THE DEPARTMENT OF DEFENSE  
UNDER SECRETARY OF DEFENSE FOR PERSONNEL AND  
READINESS  
GENERAL COUNSEL OF THE DEPARTMENT OF DEFENSE  
UNDER SECRETARY OF THE ARMY  
COMMANDER, U.S. ARMY CORPS OF ENGINEERS

SUBJECT: Department of Defense Actions Regarding the Proclamation of January 20, 2021,  
Termination of Emergency with Respect to the Southern Border of the United States  
and Redirection of Funds Diverted to Border Wall Construction

In the attached proclamation of January 20, 2021, "Termination of Emergency with Respect to the Southern Border of the United States and Redirection of Funds Diverted to Border Wall Construction," the President terminated the national emergency with respect to the southern border, declared in Proclamation 9844, and continued on February 13, 2020 (85 Fed. Reg. 8715), and January 15, 2021 (86 Fed. Reg. 6557), and the authorities based on that emergency, and directed further actions related to construction of border barriers. The termination of the national emergency eliminates the authority to issue orders for units and members under title 10, U.S. Code, section 12302, but does not otherwise affect the authority to continue supporting the Department of Homeland Security at the southern border outside the framework of the terminated national emergency.

To implement the President's direction, the following actions shall be initiated:

- The Under Secretary of Defense for Policy (USD(P)) shall undertake, in coordination with the Commander, U.S. Army Corps of Engineers, and the Under Secretary of Defense (Comptroller)/Chief Financial Officer (USD(C)/CFO), and in consultation with the Director of the Office of Management and Budget, the following actions:
  - An assessment of the administrative and contractual consequences of ceasing each border barrier construction project authorized pursuant to title 10, U.S. Code, sections 284 and 2808.
  - A compilation of detailed information on all southern border wall construction contracts authorized pursuant to title 10, U.S. Code, sections 284 and 2808, the completion status of each wall construction project, including any land acquisition, and the funds used for wall construction since February 15, 2019.
- The USD(P) shall develop, in coordination with the USD(C)/CFO, and in consultation with the Secretary of the Treasury, the Attorney General, the Director of



OSD000495-21/CMD000967-21

the Office of Management and Budget, and the heads of any other appropriate executive departments and agencies, and in consultation with the Assistant to the President for National Security Affairs, a "Plan for Redirecting Funding and Repurposing Contracts" required in section 2 of the President's proclamation for projects authorized pursuant to title 10, U.S. Code, sections 284 and 2808. The Plan must be completed within the timeframe established in the President's proclamation of January 20, 2021.

- With respect to the 11 border barrier military construction projects authorized under the Secretary of Defense memorandum, "Guidance for Undertaking Military Construction Projects Pursuant to Section 2808 of Title 10, U.S. Code," dated September 3, 2019, the Secretary of the Army shall cease exercising the authority provided by section 2808 to award contracts or options on existing contracts, incur new obligations that advance project performance, or incur new expenses unrelated to existing contractual obligations. This direction applies to land acquisition and to all aspects of construction.
- The Secretary of the Army shall direct the Commander, U.S. Army Corps of Engineers, to take immediate action to pause work on all border barrier military construction projects authorized by title 10, U.S. Code, sections 284 and 2808, to the extent permitted by law, as soon as possible, but in no case later than 1700 EST, Wednesday, January 27, 2021. The Secretary of the Army may authorize the Commander, U.S. Army Corps of Engineers, to approve exceptions to the pause for urgent measures needed to avert immediate physical dangers. Additionally, if the Commander, U.S. Army Corps of Engineers, believes an exception to the pause is required to ensure that funds appropriated by the Congress fulfill their intended purpose, he shall immediately ask the Secretary of the Army to submit a request through the USD(P) for my decision.
- The Commander, U.S. Army Corps of Engineers, shall cease exercising the authority provided by title 10, U.S. Code, section 284(b)(7), to award contracts or options on existing contracts, incur new obligations that advance project performance, or incur new expenses unrelated to existing contractual obligations. This direction applies to all aspects of construction and installation.
- The Commander, U.S. Army Corps of Engineers, shall take immediate action to pause work on all projects authorized by title 10, U.S. Code, section 284(b)(7), to the extent permitted by law, as soon as possible, but in no case later than 1700 EST, Wednesday, January 27, 2021. The Commander, U.S. Army Corps of Engineers, may approve exceptions to the pause for urgent measures needed to avert immediate physical dangers. If the Commander, U.S. Army Corps of Engineers, believes an exception to the pause is required to ensure that funds appropriated by the Congress fulfill their intended purpose, he shall immediately submit a request through the USD(P) for my decision.
- The Commander, U.S. Army Corps of Engineers, shall promptly seek direction from the Department of Homeland Security regarding border barrier projects undertaken by



the Department of Homeland Security for which the U.S. Army Corps of Engineers is the construction agent.

- The General Counsel of the Department of Defense shall undertake an assessment of the legality of the funding and contracting methods used to construct border barriers pursuant to title 10, U.S. Code, sections 284 and 2808.
- The Under Secretary of Defense for Personnel and Readiness shall issue guidance to ensure there is no further exercise of authority pursuant to title 10, U.S. Code, section 12302, related to the emergency along the southern border.

A handwritten signature in black ink, appearing to read "Dw L M J", is positioned in the center of the page.

Attachment:

As stated



**DEPUTY SECRETARY OF DEFENSE**  
**1010 DEFENSE PENTAGON**  
**WASHINGTON, DC 20301-1010**

**APR 30 2021**

**MEMORANDUM FOR SECRETARY OF THE ARMY**  
**UNDER SECRETARY OF DEFENSE (COMPTROLLER)/CHIEF**  
**FINANCIAL OFFICER**

**SUBJECT: Department of Defense Actions Implementing Presidential Proclamation 10142**

In Proclamation 10142, the President “declare[d] that the national emergency declared by Proclamation 9844 ... is terminated and that the authorities invoked in that proclamation will no longer be used to construct a wall at the southern border.” The Proclamation also directed the Secretary of Defense and the Secretary of Homeland Security to develop a plan for redirecting funding and repurposing contracts for all border barrier projects. This memorandum directs actions for the Department of Defense in furtherance of Proclamation 10142 regarding those projects authorized pursuant to title 10, U.S. Code, sections 284 and 2808.

**Section 2808 of Title 10, U.S. Code, Border Barrier Construction**

As specified in section 2808(c) the termination of the national emergency with respect to the southern border in Proclamation 10142 made the authority provided in section 2808 no longer available. I have also determined, based on the termination of the national emergency, that projects authorized pursuant to section 2808 are no longer necessary to support the use of the armed forces.

The Secretary of the Army will take immediate action to: (1) cancel all section 2808 border barrier construction projects, including providing any requisite congressional notification; (2) relinquish any lands withdrawn by the Department of the Interior for such construction; and (3) transfer administrative jurisdiction of any lands purchased for such construction or transferred from other Federal departments or agencies pursuant to the Federal Property Act, to the Department of Homeland Security. The Department of the Army may expend military construction funds made available for section 2808 border barrier construction only to pay contract termination costs, including suspension costs. Such costs may include expenses of activities necessary for contractor demobilization, but may not include costs associated with any further construction or construction-related activities of any kind.

As funds become available, the Under Secretary of Defense (Comptroller)/Chief Financial Officer will take immediate action to release the unobligated military construction funds to the relevant Military Departments and Defense Agencies and ensure they are used in an appropriately prioritized manner to carry out military construction projects that were deferred to finance section 2808 border barrier construction.

**Section 284 of Title 10, U.S. Code, Border Barrier Construction**

Cancelling section 284 border barrier projects is consistent with the President’s determination that “building a massive wall that spans the entire southern border is not a serious policy solution” to the security challenges at the southern border. Although not legally required



OSD003734-21/CMD005244-21

by the termination of the national emergency at the southern border, cancelling section 284 projects is consistent with the policy intent, described in Proclamation 10142, to end construction of a border wall. The Secretary of the Army therefore will take immediate action to cancel all section 284 construction projects. The Department of the Army may use funds transferred for section 284 border barrier construction projects to pay contract termination costs, including suspension costs. Such contract termination and suspension costs may include costs associated with activities necessary for contractor demobilization. The Department of the Army also may use such funds for activities necessary to make permanent any measures that were taken to avert immediate physical dangers during the pause directed by section 1(b) of Proclamation 10142.

I have informed the Secretary of Homeland Security that DoD will no longer undertake the construction of fences and roads and installation of lighting at the southern border pursuant to title 10, U.S. Code, section 284, and that consistent with previous approvals of section 284 construction, DHS will accept custody of border barrier infrastructure constructed pursuant to section 284, account for such infrastructure in its real property records, and operate and maintain the infrastructure (including undertaking any necessary further construction, consistent with applicable law).

A handwritten signature in black ink, appearing to read "Keith H. Hieck". The signature is written in a cursive, flowing style with a large initial "K" and a distinct "H".

cc:

Chairman of the Joint Chiefs of Staff

Under Secretary of Defense for Acquisition and Sustainment

Under Secretary of Defense for Policy

General Counsel of the Department of Defense

Commander, U.S. Army Corps of Engineers

Projects Not Funded from Released Funds				
Location	State Country Title	Component	Line Item Title	Enacted Amount (\$000)
States	California	Air Guard	Construct C-130J Flight Simulator Facility	8,000
	New Mexico	Air Force	MQ-9 FTU Ops Facility	85,000
	Oregon	DLA	Replace Fuel Facilities	2,500
	Virginia	DLA	Replace Hazardous Materials Warehouse	18,500
Territories			Replace Hazardous Materials Warehouse	22,500
	Guam	Air Force	Hayman Munitions Storage Igloos MSA 2 <sup>1/</sup>	9,800
	Puerto Rico	Army Guard	Engineering/Housing Maintenance Shops (DPW)	11,000
		DoDEA	Ramey Unit School Replacement <sup>1/</sup>	61,071
Overseas	Virgin Islands	Army Guard	Power Substation/Switching Station Building	3,500
	Belguim	DoDEA	Europe West District Superintendent's Office <sup>1/</sup>	14,305
	Estonia	USSOCOM	EDI: SOF Operations Facility	6,100
			EDI: SOF Training Facility	9,600
	Germany	Air Force	EDI - KMC DABS-FEV/RH Storage Warehouses	119,000
			F/A-22 Low Observable/Composite Repair Fac <sup>1/</sup>	18,000
			EIC - Site Development and Infrastructure	43,465
		DoDEA	Clay Kaserne Elementary School	56,048
		USSOCOM	SOF Joint Parachute Rigging Facility	11,504
		USMC	MARFOREUR HQ Modernization and Expansion	43,950
	Greece	Navy	EDI: Joint Mobility Processing Center <sup>1/</sup>	41,650
	Hungary	Air Force	ERI: Airfield Upgrades <sup>1/</sup>	12,900
			ERI: Construct Parallel Taxiway <sup>1/</sup>	30,000
	Japan	Air Force	APR - Replace Munitions Structures <sup>1/</sup>	19,815
			C-130J Corrosion Control Hangar <sup>1/</sup>	23,777
			Construct CATM Facility <sup>1/</sup>	8,243
		DLA	Construct Bulk Storage Tanks PH 1	30,800
			Fuel Pier <sup>1/</sup>	33,200
			Truck Unload Facilities <sup>1/</sup>	21,400
		USSOCOM	Hangar/AMU <sup>1/2/</sup>	39,466
			Operations and Warehouse Facilities	26,710
			SOF Maintenance Hangar	42,823
			Hangar/Aircraft Maintenance Unit <sup>1/2/</sup>	12,034
			Operations and Warehouse Facilities	8,590
			SOF Maintenance Hangar	3,972
	Norway	Air Force	ERI: Replace/Expand Quick Reaction Alert Pad	10,300
	Poland	Army	EDI: Rail Extension and Railhead	6,400
			EDI: Ammunition Storage Facility	52,000
			EDI: Bulk Fuel Storage	21,000
			EDI: Staging Areas	17,000
			EDI: Staging Areas	34,000
	Spain	Air Force	EDI-Hot Cargo Pad <sup>1/</sup>	8,500
	Turkey	Air Force	OCO: Relocate Base Main Access Control Point	14,600
	United Kingdom	Air Force	EDI - Construct DABS-FEV Storage <sup>1/</sup>	87,000
			EIC RC-135 Infrastructure	2,150
			EIC RC-135 Intel and Squad Ops Facility	38,000
			EIC RC-135 Runway Overrun Reconfiguration	5,500
		DoDEA	Croughton Elem/Middle/High School Replacement	71,424
		NSA	RAFMH Main Gate Rehabilitation <sup>1/</sup>	11,000
	Worldwide Unspecified	Army	EDI: Bulk Fuel Storage	36,000
			EDI: Information Systems Facility	6,200
	Worldwide Unspecified	Air Force	EDI-ECAOS DABS/FEV EMEDS Storage	107,000
			EDI-Hot Cargo Pad	29,000
Grand Total				1,456,297

<sup>1/</sup> Funding for this project is included in the FY 2022 President's Budget request at the updated cost estimate.

<sup>2/</sup> This cost-to-complete project is consolidated into a single project in the FY 2022 President's Budget request.



**Comptroller Coordination Sheet**

**Subject:** Plan for Use of Funding Required in Section 2 of Proclamation 101412 for Projects  
Authorized Pursuant to title 10, U.S. Code, sections 284 and 2808

<b>Title/Organization</b>	<b>Name</b>	<b>Coordination Received</b>
OGC	Beth George	June 7, 2021
OMB	Ed Meier	June 7, 2021